
ID Task Name

11 SHASTA U5 - TURBINE REPLACEMENT

71 FOLSOM UNIT 3 ANNUAL EXTENDED MANDOOR WORK

80 KESWICK UNIT 3 ACB REPLACEMENT

81 KESWICK UNIT 2 ACB REPLACEMENT

56 TRINITY PLANT OUTAGE ACB, SWITCH MODS

75 NEW MELONES MULTI PURPOSE TUNNEL (BOTH UNITS)

35 KESWICK UNIT 3 ANNUAL

72 FOLSOM UNIT 2 ANNUAL

53 CARR ISO PHASE BUS REPAIR (PLANT)

82 JF CARR UNIT 1 ANNUAL

54 SHASTA UNIT 2 ANNUAL HP TH BRG

83 JF CARR UNIT 2 ANNUAL

73 NIMBUS UNIT 1 ANNUAL

55 TRINITY UNIT 1 ANNUAL

84 SHASTA UNIT 4 BUS REPLACEMENT (4 WEEKS?)

74 NIMBUS UNIT 2 ANNUAL

57 TRINITY UNIT 2 ANNUAL

58 SHASTA UNIT 1 ANNUAL TURBINE WELD

76 NEW MELONES UNIT 1 ANNUAL

59 SPRING CREEK UNIT 1 ANNUAL

60 SPRING CREEK PLANT

61 SPRING CREEK UNIT 2 ANNUAL

77 NEW MELONES UNIT 2 ANNUAL

62 KESWICK UNIT 1 ANNUAL/FLOWMETER

63 SHASTA UNIT 3 TURBINE REPLACEMENT

65 TRINITY UNIT 1 ANNUAL

64 KESWICK  UNIT 2 ANNUAL/FLOWMETER

85 CLEAR CREEK TUNNEL REPAIR

67 TRINITY UNIT 2 ANNUAL

66 KESWICK UNIT 3 ANNUAL
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